Nebraska Department of Roads Date: 04.20.2015 Nebraska Department of Roads Date: 04.20.2015
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 6481 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 6481 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0013 Pay Period End Date:  12.29.2014 Est Number: 0013 Pay Period End Date:  12.29.2014
Contract Location: Total to Date  Prev to Date This Estimate
MULLEN EAST & WEST Estimate Type: FINL Current Contract Amt Total Earnings  $4,664,842.59 $4,664,659.14 $183.45
$4,858,678.38 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,664,842.59  $4,664,659.14 $183.45
ontractor: Date Lot 10.10.2013 $4.685,787.81 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- S Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Date ;W"’“ ed- ﬁsf;’i % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
: 96% Net Earnings  $4,664,842.59 $4,664,659.14 $183.45
Date Notice for Work to )
Begin: 06.09.2014 % Time Comp
HASTINGS NE 68901-7711 gin: - IB29- 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.18.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 10.30.2014 Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HOOKER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61481 000 NH-2-2(116) 002 175.04 188.20 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $4,664,842.59 $4,664,659.14 $183.45
Project Manager District Engineer
Thomsen, Toby 01.29.2015 Thayer, Gary 02.02.2015
Construction Engineer Materials Engineer
Watkins, Dave 02.11.2015 Hall, David 02.11.2015
Controller Controller
Harring, Joyce 04.16.2015 Harring, Joyce 04.16.2015
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Est Number: 0013 Pay Period End Date:  12.29.2014 Est Number: 0013 Pay Period End Date:  12.29.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 2,000.00 1.000 2,000.00
0001 0001 0001.08 0.50 20,625.000 10,312.50 FIELD OFFICE EACH 1.000 2,000.00
BARRICADE, TYPE II BDAY 20,625.000 10,312.50 0.000 0.00
9,874.000 4,937.00 0.000 0.00
0.000 0.00 0010 0010 0020.00 0.80 1,000.000 800.00
0002 0002 0001.10 2.00 612.000 1,224.00 TRAINING HOUR 1,000.000 800.00
BARRICADE, TYPE Il BDAY 612.000 1,224.00 765.620 612.50
1,699.000 3,398.00 0.000 0.00
0.000 0.00 0011 0011 0030.90 204,000.00 1.000 204,000.00
0003 0003 0001.75 4.00 1,260.000 5,040.00 MOBILIZATION LS 1.000 204,000.00
TEMPORARY SIGN DAY EACH 1,260.000 5,040.00 1.000 204,000.00
165.000 660.00 0.000 0.00
0.000 000 0012 0012 1020.06 50.00 43.000 2,150.00
0004 0004 0001.90 0.50 19,186.000 9,593.00 FLEXIBLE POST DELINEATOR EACH 43.000 2,150.00
SIGN DAY EACH 19,186.000 9,593.00 153.000 7,650.00
7,888.000 3,944.00 0.000 0.00
0.000 0.00 0013 0013 1021.10 7.50 43.000 322.50
0005 0005 0002.55 6.00 1,988.000 11,928.00 REMOVE DELINEATOR UNITS EACH 43.000 322.50
OVERLAY BROKEN LINES STA 1,988.000 11,928.00 141.000 1,057.50
1,907.978 11,447.87 0.000 0.00
0.000 0.00 0014 0014 1109.00 1.50 7,486.000 11,229.00
0006 0006 0002.60 6.00 3,976.000 23,856.00 REMOVE CURB LF 7,486.000 11,229.00
OVERLAY SOLID LINES STA 3,976.000 23,856.00 0.000 0.00
3,953.336 23,720.02 0.000 0.00
0.000 0.00 0015 0015 2001.00 33.80 195.000 6,591.00
0007 0007 0003.10 350.00 180.000 63,000.00 GRAVEL SURFACE COURSE CYy 195.000 6,591.00
FLAGGING DAY 180.000 63,000.00 115.000 3,887.00
181.500 63,525.00 0.000 0.00
0.000 0.00 0016 0016 3010.42 57.00 142.000 8,094.00
0008 0008 0003.20 450.00 75.000 33,750.00 CONCRETE CURB REPAIR LF 142.000 8,094.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 75.000 33,750.00 189.600 10,807.20
36.000 16,200.00 0.000 0.00
0.000 0.00 0017 0017 3039.11 814.00 6.070 4,940.98
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 6.070 4,940.98
DEPTH 12.315 10,024.41
0.000 0.00
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Est Number: 0013 Pay Period End Date:  12.29.2014 Est Number: 0013 Pay Period End Date:  12.29.2014
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3039.12 723.00 90.000 65,070.00 0027 0026 8022.20 1.25  39,320.000 49,150.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 90.000 65,070.00 HYDRATED LIME/WARM MIX ASPHALT EACH 39,320.000 49,150.00
DEPTH 122.028 88,226.25 39,597.920 49,497.41
0.000 0.00 0.000 0.00
0019 0019 3039.13 663.00 721.350 478,255.05 0028 0056 9002.10 32.25 300.000 9,675.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 721.350 478,255.05 ASPHALTIC CONCRETE FOR STATE TON 300.000 9,675.00
DEPTH 871741 577.964.29 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3039.14 2,200.00 0.660 1,452.00 0029 0027 9005.23 2557  13,740.000 351,331.80
CONCRETE PAVEMENT REPAIR, TYPE A, cy 0.660 1,452.00 ASPHALTIC CONCRETE, TYPE SPS TON 13,740.000 351,331.80
PARTIAL DEPTH 1.301 2,862.20 14,073.990 359,871.92
0.000 0.00 0.000 0.00
0021 0021 3211.25 1.40 3,639.000 5,094.60 0030 0028 9005.75 31.99  38,620.000  1,235453.80
SEALING CRACKS LF 3,639.000 5094.60 ASPHALTIC CONCRETE, TYPE SPR TON 38,620.000  1,235,453.80
3,541.800 4,958.52 39,390.380  1,260,098.25
0.000 0.00 0.000 0.00
0022 0022 3211.30 133 20,611.000 27,412.63 0031 0029 9009.00 5.00 2,848.000 14,240.00
SEALING JOINTS LF 20,611.000 27,412.63 PLACEMENT OF ASPHALTIC CONCRETE FOR % 2,848.000 14,240.00
17,701.800 2354339 DRIVEWAYS AND INTERSECTIONS 3,778.270 18,891.35
0.000 0.00 0.000 0.00
0023 0023 3211.35 1.40 580.000 812.00 0032 0030 9010.50 62.25 700.000 43,575.00
SEALING CONCRETE REPAIR JOINT LF 580.000 812.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 700.000 43,575.00
428.300 509.62 SPR 207.540 12,919.37
0.000 0.00 0.000 0.00
0024 0024 3221.13 753.00 3.010 2,266.53 0033 0031 9010.51 55.71 500.000 27,855.00
CONCRETE PAVEMENT, CLASS PR-3500 cy 3.010 2,266.53 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,855.00

SPS

JOINT REPAIR 2.578 1,941.24 5.000 278.55
0.000 0.00 0.000 0.00
0025 0025 7512.14 20.00 42.000 840.00 0034 0057 9020.95 685.13 10.200 6,988.33
24" WHITE PREFORMED PAVEMENT MARKING, LF 42.000 840.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 10.200 6,988.33
TYPE 4, GROOVED 50.000 100000 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0026 0055 8022.15 1.25 300.000 37500 0035 0032 9021.12 613.00 455.680 279,331.84
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 375.00 PERFORMANCE GRADED BINDER (52-34) TON 455.680 279,331.84
STATE MAINTENANCE PATCHING 0.000 0.00 329 978 202.276.51
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  12.29.2014 Est Number: 0013 Pay Period End Date:  12.29.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9021.13 685.13 1,336.880 915,936.59 0045 0042 9140.00 200.00 11.000 2,200.00
PERFORMANCE GRADED BINDER (64-34) TON 1,336.880 915,936.59  JOINT SEALING - ASPHALT TO CONCRETE STA 11.000 2,200.00
997.165 683,187.66 10.813 2,162.60
0.000 0.00 0.000 0.00
0037 0034 9030.00 5.50 7,465.000 41,057.50 0046 0043 9140.40 2.00 290.000 580.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 7,465.000 41,057.50 CRACK SEALING BITUMINOUS SURFACING LF 290.000 580.00
7,145.000 39,297.50 0.000 0.00
0.000 0.00 0.000 0.00
0038 0035 9034.00 5.00 475.000 2,375.00 0047 0044 9170.00 178.51 74.857 13,362.72
PREPARATION OF INTERSECTIONS AND SY 475.000 2,375.00 EARTH SHOULDER CONSTRUCTION STA 74.857 13,362.72
DRIVEWAYS 1,182.000 5,910.00 74.590 13,315.06
0.000 0.00 0.000 0.00
0039 0036 9053.00 2.25 54,520.000 122,670.00 0048 0045 9179.23 488.85 663.583 324,392.55
TACK COAT GAL 54,520.000 122,670.00 COLD MILLING, CLASS 3 STA 663.583 324,392.55
50,750.000 114,187.50 662.578 323,901.25
0.000 0.00 1.332 651.15
0040 0037 9110.01 65.00 50.000 3,250.00 0049 0046 9179.35 6.50 2,373.000 15,424.50
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00 COLD MILLING, CLASS 5 Sy 2,373.000 15,424.50
0.000 0.00 3,081.675 20,030.90
0.000 0.00 0.000 0.00
0041 0038 9110.02 65.00 50.000 3,250.00 0050 0047 9179.43 86.46 1,360.614 117,638.69
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00 COLD MILLING, CLASS 3 STA 1,360.614 117,638.69

OPERATED

4.000 260.00 TYPE A 1,371.361 118,567.88
0.000 0.00 0.000 0.00
0042 0039 9110.03 65.00 50.000 3,250.00 0051 0048 9185.76 7.50 1,325.160 9,938.70
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00 RUMBLE STRIPS, ASPHALT STA 1,325.160 9,938.70
20.000 1,300.00 1,176.870 8,826.53
0.000 0.00 0.000 0.00
0043 0040 9110.07 65.00 50.000 3,250.00 0052 0049 9300.38 1.00 91,052.000 91,052.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,250.00 RAP INCENTIVE PAYMENT EACH 91,052.000 91,052.00
24.000 1,560.00 145,922.020 145,922.02
0.000 0.00 0.000 0.00
0044 0041 9111.00 30.00 20.000 600.00 0053 0050 9300.52 7,500.00 1.000 7,500.00
WATER MGAL 20.000 600.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,500.00
0.000 000 /D 1.000 7,500.00
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  12.29.2014 Est Number: 0013 Pay Period End Date:  12.29.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0051 L001.02 7,500.00 0.340 2,550.00 4006 4006 0096.00 -467.70 0.000 0.00
SEEDING, TYPE B ACRE 0.340 2,550.00 DEDUCTION LS 1.000 -467.70
2.139 16,042.50 . . 1.000 -467.70
Sign Deduction
0.000 0.00 1.000 -467.70
0055 0052 1L022.90 7.50 200.000 1,500.00 GROUP 9 BITUMINOUS Contracted 4,685,787.81
TEMPORARY SILT FENCE LF 200.000 1,500.00 Current 4.858.678.38
0.000 0.00 In place 4,664,842.59
0.000 0.00 This Estimate 183.45
0056 0053 L032.80 5,000.00 0.500 2,500.00 Totals for contract Contracted 4,685,787.81
HYDROMULCH TON 0.500 2,500.00 Current 4,858,678.38
3.201 16,005.00 In place 4,664,842.59
0.000 0.00 This Estimate 183.45
0057 0054 L070.05 175.00 20.000 3,500.00
MOWING HOUR 20.000 3,500.00
17.250 3,018.75
0.000 0.00
4001 4001 A900.10 15.00 0.000 0.00
ADDITIONAL WORK EACH 1,805.000 27,075.00
) . 1,815.500 27,232.50
Transverse crack material removal and repair.
Sawing and removal of excess sealant 0.000 0.00
4002 4002 9300.56 2.313 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 39,597.920 91,589.99
SPR Asphalt 39,597.920 91,589.99
0.000 0.00
4003 4003 9300.60 2.22 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,367.398 31,895.62
CONCRETE 14,367.398 31,895.62
SPR Asphalt 0.000 0.00
4004 4004 9300.77 47.49 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 399.414 18,968.17
GRADED BINDER 399.414 18,968.17
SPR Asphalt 0.000 0.00
4005 4005 9300.56 0.272 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 14,078.990 3,829.49
SPS Longitudinal Joint Density I/D 14,078.990 3,829.49
0.000 0.00




Nebraska Department of Roads

Date: 04.20.2015

Estimate Summary to Contractor Page: 60f6
Contract ID: 6481 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0013 Pay Period End Date:  12.29.2014
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
9005.75 %SPHALTIC CONCRETE, TYPE SPR
Project 61481 000
Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 558.26 12,373.05 10460-468
na
0006  S.P. Adjustment -558.26 -12,373.05 10460-468
na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0002 S.P. Initial Payment 37,000.00 294,520.00 10460-502
Aggregates for SPR Asphaltic Concrete
0006  S.P. Adjustment -4,735.58 -37,695.22 10460-502
Aggregates for SPR Asphaltic Concrete
0007 S.P. Adjustment -31,850.84 -253,532.69 10460-502
Aggregates for SPR Asphaltic Concrete
0008  S.P. Adjustment -413.58 -3,292.09 10460-502
Aggregates for SPR Asphaltic Concrete
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0030: 0.00 $0.00
Total for item code 9005.75: 0.00 $0.00
Total remaining for contract: $0.00



